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Dønnesfjord vindkraftverk, Hasvik kommune. 


  


Dønnesfjord vindkraftverk (14,1 MW) i Hasvik kommune er for tiden under bygging. Status for prosjektet per 
 mars 2021 er vist i vedlegg I. 


Dønnesfjord  Vindpark  AS  (DVAS)  fikk  den  28.09.2020  utsatt  fristen  for  idriftsettelse  fra  01.01.2021  til 
 31.12.2021. Dette som følge av bl.a. store snømengder og rasfare langs Dønnesfjordveien vinteren/våren 
 2020, reiserestriksjoner som følge av COVID-19 og forsinkelser på utbedringen av moloen ved Elvestrand. 


Prosjektet har imidlertid fortsatt å møte store utfordringer som følge av COVID-19 utover høsten og vinteren 
 2020/2021, og det er lite som tilsier at situasjonen vil bedre seg i vesentlig grad de kommende månedene. 


På vegne av DVAS søkes det derfor om utsatt frist for idriftsettelse av anlegget fra 31.12.2021 til 31.12.2022.  


Søknaden  begrunnes  primært  med  omfattende  avbrudd  i  anleggsarbeidet,  reiserestriksjoner,  karantene-
 bestemmelser samt logistiske og produksjonsmessige utfordringer som følge av COVID-19 pandemien, jf. 


vedlagt brev fra turbinleverandør Enercon (vedlegg II). Kort oppsummert har pandemien bl.a. medført: 


  Store og langvarige avbrudd, forstyrrelser og forsinkelser på anleggsarbeidet i 2020/2021 som følge av 
 koronasmitte. Følgende eksempler kan nevnes: 


  Ett koronatilfelle hos AnleggNord medførte karantene for alle ansatte. Dette førte til at alt anleggs-
 arbeid på veger, oppstillingsplasser og kabelgrøfter stoppet i mer enn tre uker. 


  Ett koronatilfelle hos Ivar Nikoma AS medførte at alt bore-/sprengningsarbeid stoppet i over tre uker.  


På et anlegg som dette vil denne type forsinkelser forplante seg videre videre. Når boringen stopper opp 
 stopper også installasjonen av fjellanker. Når graving av grøfter og kabellegging forsinkes, forsinkes også 
 leveransene av det elektriske utstyret som kablene skal kobles til. Stadige avbrudd og kanselleringer har 
 ført til mye venting og store utfordringer knyttet til planleggingen av arbeidet.    


  Begrenset flykapasitet, innreisebegrensninger og karantenebestemmelser. 


  Det har vært, og vil fortsatt være, utfordrende å komme seg til Sørøya for ansatte i VentoLudens, 
 Enercon  samt  øvrige  norske  og  utenlandske  firmaer  som  er  involvert  i  utbyggingen.  Dette  har 
 allerede medført, og vil medføre, en rekke forsinkelser av variende varighet. Her kan det bl.a. nevnes 
 at: 


- SRI Services AS, som bl.a. leverer fundamenter, har mange ansatte fra Polen og Litauen. Hver tur 
 til Sørøya har medført 10-14 dagers karantene for disse arbeiderne, både ved ankomst og etter 
 hjemreise. 


- Dette har også vært tilfelle for ansatte hos både ept Services og Vento Ludens (Tyskland).  


NVE 


Konsesjonsavdelingen 
Att.: Anne Maren Aabøe 
Postboks 5091, Majorstua 
0301 Oslo 
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- Enercons oppdragsleder og eksperter har ikke hatt mulighet til å planlegge gjennomføringen av 
 en siste inspeksjon av anlegget som følge av stor usikkerhet knyttet til vær-/snøforhold, innreise-
 restriksjoner, etc. Denne inspeksjonen er svært viktig for å kunne vurdere om alt arbeid er tilfreds-
 stillende utført og om turbinmontasjen kan starte. Hvis avvik påvises, må entreprenørene også ha 
 tilstrekkelig  tid  til  å  rette  opp  disse  før  montasjen  kan  starte.  Å  utsette  turbinmontasjen  til 
 sensommer/høst 2021 er ikke vurdert som aktuelt pga. kort tidsvindu for denne typen arbeid 
 (grunnet værforholdene i området).   


- Enercons interne og eksterne installasjonsteam har ansatte fra mange europeiske land. Reise-
 restriksjoner og karantenebestemmelser gjør at mange av de som jobber i disse teamene ikke har 
 mulighet til å jobbe på oppdrag utenfor sitt eget hjemland. Dette skaper store utfordringer på 
 mange av Enercons prosjekter.      


  At  verdensomspennende  forsyningskjeder  innenfor  vindkraft  er  sterkt  påvirket.  Redusert  tilgang  på 
 turbinkomponenter har medført store leveranseproblemer for turbinleverandørene. Enercon har varslet 
 DVAS om at de per i dag ikke kan garantere leveranse av tårn og andre turbinkomponenter innenfor det 
 tidsvinduet som er aktuelt for å få montert vindturbinene i 2021.   


  At rederier / frakteskip fortsatt ikke kan bookes på grunn av stor usikkerhet rundt muligheten for innreise 
 sommeren 2021. Dette tilsier at selv om man skulle klare å få turbinene klare, så vil man ikke få fraktet 
 de til Sørøya i tide for å rekke tidsvinduet i 2021. 


Med tanke på de viktige beslutningene som skal tas, og forberedelsene til det planlagte arbeidet i 2022, er 
 det svært viktig med en rask tilbakemelding fra NVE på søknaden (dvs. innen utgangen av april 2021). 


Vi ser frem til å høre fra dere. 


På vegne av Dønnesfjord Vindpark AS,  
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Utført arbeid per mars 2021: 


    Wind turbines (WECs) 


-  Excavation 
 -  Blinding layer 
 -  Reinforcement  
 -  Concrete works 
 -  Rock anchor drilling 
 -  Rock anchor installation 


-  Installation load plate and foundation section incl. grouting 
 -  Rock anchor tensioning 


  Internal Roads  


-  Excavation cut and fill 
 -  Base layer 


-  Top layer 
 -  Load plate tests 


  Crane areas  


-  Excavation cut and fill 
 -  Base layer 


-  Top layer 
 -  Load plate tests 


  External roads and port  
 -  Excavation cut and fill 
 -  Base layer 


-  Top layer 
 -  Load plate tests 


  Internal cabling  


-  Excavation cable trench 
 -  Cable installation 
 -  Backfilling 


  Substation


-  Excavation cut and fill 
 -  Base layer 


-  Top layer 


-  Installaion of transformer incl. foundation 
 -  Installation of pre-fabricated concrete stations 


-  Installation of electrical equipment inside the concrete stations 
 -  Excavation cable trench 


-  Cable installation / earthing 
-  Backfilling 



(4)  66 kV Overhead line  
 -  Erection of masts  


-  Mechanical installation of steel frames 


-  Installation of surge arresters inkl. overhead line and switch 


  Fibre optic cable (Breivikbotn to site)
 -  Excavation cable trench 
 -  Duct installation 


-  Backfilling 


Gjenstående arbeid per mars 2021: 


  Wind turnbines (WECs)  


-  Foundation for staircase WEC5, WEC6 
 -  Rock anchor tensioning


  WEC1: 9 anchors 


  WEC2: 6 anchors 


  WEC5: 1 anchor 


  External roads and port  


-  Concrete element landing zone after provision of final port design 


  Internal cabling


-  Blowing in fibre optic cable 


-  Installation of cable terminations (to connect the cables with WECs) 


  Substation  


-  Installation of steel hall incl. foundation to cover 66 kV equipment 
 -  Installation of 66 kV equipment 


-  Installation of control and protection system 
 -  Installation of uninterruptible power system 


-  Installation of connection between overhead line and 66 kV equipment 
 -  Completion of civil works incl. earthing 


  Fibre optic cable (Breivikbotn to site)
-  Blowing in fibre optic cable 
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W-10148 Dönnesfjord Vindkraftverk – COVID-19 delay 


Dear Mr Walz 


ENERCON has been awarded the contract to supply 6x ENERCON E-92 wind turbines for the Dönnesfjord 
 Wind Farm in Finnmark, Norway. 


The project has a valid permit (Konsesjon) for installation until December 31st 2021, installation of the WECs 
 has been planned for summer 2021 in accordance with the permit, but now faces high uncertainties caused 
 by the COVID-19 pandemic. 


Given the winter conditions in Finnmark and the current unpredictable closure of the Norwegian borders, the 
 ENERCON Project management and its experts are prevented from planning a final site inspection of the 
 BoP works in due time prior to a possible WEC installation. The inspection is intended to ensure the site is 
 ready for the WEC installation. Between the inspection and the commencement of ENERCON´s installation 
 works, a buffer for possible remedial of outstanding works to be performed by the Employer needs to be 
 regarded. 


A delayed commencement of the installation in autumn 2021 is not an option due to the narrow overall 
 installation time window prior to commencement of winter conditions, which, in worst case, on this site may 
 result in snowing in of heavy equipment until spring 2022. Agreements made between the developer and the 
 Sami population, to minimize the disturbance caused by installation works in the reindeer calving season, do 
 not allow for a commencement of works prior to the end of June.  


Given the current COVID-19 pandemic globally and different national restrictions, e.g. unlimited closure of 
 national borders such as in Norway as well as within countries in which we source the WEC components, we 
 face supply chain shortages, limited access to installation teams and unpredictable transport and installation 
 risks. 


Both the supply of towers for the project and other components of the WECs cannot be ensured for summer 
 2021 due to COVID-19 caused delays in supplies of materials and subsequently delays in the production. 


This applies to both our German production sites as well as our production sites elsewhere, e.g. in Portugal. 


ENERCON utilizes both internal and external installation teams for the wind farm projects worldwide. For the 
 Dönnesfjord project, experienced installation teams for the specific turbine type E-92 come from different 
 European countries strongly affected by the COVID-19 pandemic. The use of our international colleagues 
 and teams is effectively limited outside their home countries at this stage. 


As a supplier, we cannot establish a safe planning at this stage as travel restrictions across Europe, and 
 specifically also in Norway prevent us doing so. 


As a reasonably acting supplier, we now have to focus on our activities on projects where we today have 
 access to the projects and do not see impacts on the supply chain in order to maintain the effective operation 
 of the company. 


ENERCON GmbH ∙ Dreekamp 5 ∙ 26605 Aurich ∙ Germany   


Dönnesfjord Vindpark AS 
 Att. Horst Uwe Walz 
 Advokatfirma Steenstrup 
 Stordrange DA 


Postboks 1829 Vika 
 0123 Oslo 


Norway 


Your contact:     Eike Gentsch 
Phone:    +49 4941 927 846 
Fax:  +49 151 125 82 192 
E-Mail:  eike.gentsch@enercon.de 
Date:  10.03.2021 
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Both the delays in the supply chain and the uncertainty of availability of skilled personnel in this project
 prevents a proper logistical planning and subsequent hire of both transport and crane equipment for the site.


Delaying the installation into the autumn months in Finnmark increases the weather risk for both extended
 installation and possible stop of works due to weather caused HSE risks. Such a stop may even vary over
 the winter period with unforeseeable high costs due to possible re-mobilization and/or even the impossibility
 to remove equipment from the site given the remoteness and special logistical concept needed in this
 project. From previous experience an 8 digit NOK amount related to cancellation of subcontractors and other
 services for the supply of the W ECs may occur.


As a supplier, we therefore do at this stage not see a justifiable concept, which ensures the health and safety
 of our employees and subcontractors whilst being commercially feasible for 2021 and therefore recommend
 extension of the building permit by one (1) year until 31.12.2022.


Yours sincerely,


ENERCON GmbH
 Eike Gentsch


Sales Country Manager Norway, Faroe Islands and Iceland
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